Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 Fl | SPHX  Construction 11156 Fabricate forms
7 W | | FES  Construction 1689 Test cut base channel
8 | STAR  Construction 11159 Repair sound barrier cutain
10 T | FES  Construction 10021 Miscellaneous carp.
12 MT | | LEReC Construction 10166 1002-D penetrations
Group: Survey
19  WTF| | ATF2  Construction 160129 Survey ATF components
20 MW F| | LEREC Construction 160305 Pre-survey profile mod's

24 | ATR

Construction 1884 Survey ATR

25 || \ IRCMS  Construction 160219 Survey ACC
260 TW | | FES  Construction 11140 Laser tracker cal.
27 E SPHX  Construction 10154 Magnet base assembly
30 MT TF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 IS | ATF2  Construction 160402 Install tray divider for UED - 912
40 MT | | CAD  Construction 1989 Misc AGS/RHIC/misc.
41 IS | ATF2  Construction 160423 Bond laser table for UDE
42 TF| | AGS  Construction 160406 E-stops building 919-A
43 MTW | | \ AGS  Construction 160511 E-stops building 919-B

45 || CEC  Construction 208 Add lighting in 1002

46 W‘ ATF2  Construction 323 Install unistrut and panels 912
47 || AGS  Construction 318 Machine E-stops 1005-S

48 MTWTF| | CEC Construction 405 Install tray above cab 1002D

51 WTF| | | RHIC Construction 160208 Add lights for racks in 10028 high bay

53 MTWTF| | RHIC  Construction 160209 Add lights MCC + Pump area 1010A
Group: Rigging

59 MT | | ‘ FES  Dismantle 160506 Retrieve waste

60 WTF| | \ FES  Maintenance 160513 Clean up 926 /1101 /936

61 T T | | FES  Construction 160513 Rig trench covers

62 T | FES  Maintenance 1605132 Repair EEBA crane

63 || AGS
65 | | AGS

Construction 11166 Unload transformer

Construction 11126 Move dewars

66 | ATF2  Construction 11082 Set roof beams
68 T F| | ‘ AGS Construction 8919 Assist AGS
69 M || ‘ SPHX  Construction 11177 Move fixture
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Group: Rigging

70 MW F| | SPHX  Construction 10159 Rig steel 4/22/2016 Phillips 12

71 T | RADW  Construction 1940 Gamma spec intermodal 5/13/2016 Folz

72 M | | | LEREC Construction 11176 Move cable 926 to 1002-B 5/13/2016 Phillips

74 MW | | \ RADW Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz

75 MTWTF| | FES Construction 8152014 PM's cranes and generators 8/15/2014 Folz 160

76 T | | SPHX  Construction 10156 Magnet base 4/15/2016 Phillips 48
Group: Mechanical Tech

89 MT | | FES  Construction 11167 Rehose test quads 4/29/2016 Folz 16

90 WT | | NSRL  Construction 7401 Piping / controls 5/13/2016 Pearson

91 MTWTF| | | SPHX Construction 11155 Magnet base 4/22/2016 Phillips 20

92 MT | | SPHX  Construction 10169 Brackets and fixtures 5/13/2016 Phillips

93 ?H‘ FES Dismantle 11144 Clear cross trenches 912 5/6/2016 Folz 64

96 | | EBIS  Construction 1671 Wind coils 3/11/2016 Folz 200
Group: Electronic Services

100 @ SPHX  Construction 10026 Install new components in power supplies  8/21/2015 Phillips 782
101 || FES  Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz 48
102 | NSRL  Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson 44
103 FIS | ‘ AGS  Construction 10162 Populate circuit boards 4/29/2016 Folz 18
104 W | | CAD  Construction 930 Assist water systems 10/23/2015 Folz 270
105 T | |oT AGS Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas 52
106 m AGS Construction 10317 FPGA power supply controls 1/15/2016 Rosas 148
107 || AGS  Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz 36
108 T | S| STAR  Construction 11133 Up-date voltage tap prints (Shift Work) 4/1/2016 Phillips 52
109 | | | CAD Construction 11142 Voice over IP for PA system 4/8/2016 Folz 2
110 MTWT | | FES  Maintenance 11171 Schedule program mods 5/6/2016 Folz 16
111 F| |OT| AGS Construction 11095 FPGA microprocessor 3/4/2016 Rosas 104
115 | ELNS  Maintenance 1590 E-lens documentation 1/23/2015 Rosas 0
116 ﬁ RHIC  Construction 573 HIET PLC and Controls interfacing 4/10/2015 Rosas 80
117 M | S|OT  CAD  Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 392
Group: Water Systems

129 MTWTF| | | AGS Maintenance 160119 Watch 1/29/2016 Scaduto 396
132 || ‘ AGS Maintenance 160424 RF PA PLC repair 5/6/2016 Scaduto

136 M | ‘ AGS Maintenance 160415 H-10 pump seal repair 4/15/2016 Scaduto 40
137 || ‘ AGS Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto 4
138 | \ AGS  Maintenance 160419 10th station pump 4/22/2016 Scaduto 48
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Group: Water Systems

139 TW | | RHIC  Maintenance 160513 Tower #7 repair 5/13/2016 Scaduto

141 M | | AGS Maintenance 160319 LINAC EBIS Air Handler 3/18/2016 Scaduto 20
143 TF| | ATF  Maintenance 160417 Install AP ATF trans. 4/22/2016 Scaduto 108
144 || ‘ AGS Construction 160407 LINAC UPS repair 4/1/2016 Scaduto

145  TWTF| | STAR  Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto 32
147 W‘ AGS  Maintenance 160511 Summer PLC order 5/13/2016 Scaduto

148 | | | ECX Maintenance 160320 ERL leak repair 3/18/2016 Scaduto 2
149 | | ‘ RHIC  Maintenance 160309 1002 tower TCV 2/26/2016 Scaduto 8
150 MTWTF| | \ EBIS Maintenance 160317 EBIS test stand 3/11/2016 Scaduto 222

Generated 5/13/2016 3:28:25 PM Page 3 of 3



